Peach Bottom Unit 3
Delta, PA
Owner: Philadelphia Electric Company

Outage dates (duration): March 31, 1987 to December 1, 1989 (2.7 years)

Reactor type: Boiling water reactor

Reactor age when outage began: 12.3 years

Commercial operations began: December 23, 1974

Fleet status: Third oldest of four reactors owned by the company

Synopsis
The frequency of forced outages and the theme of recurring equipment problems at Peach Bottom Units 2
and 3 garnered the attention of both the NRC and the Institute of Nuclear Power Operations (INPO). In
August 1986, after getting a bad Systematic Assessment of Licensee Performance (SALP) report from the
NRC, Philadelphia Electric Company (PECo) committed itself to bringing in experienced General Electric
(GE) engineers to mentor control room crews until sufficient personnel could be trained and qualified to
ease staffing problems at the plant. In March 1987, one or more of the GE mentors informed the NRC
that control room operators, sometimes the entire complement, routinely slept on the job. After the NRC
substantiated the claims, it ordered PECo to shut down both reactors in March 1987.
Concerned that PECo’s efforts were treating the symptoms of Peach Bottom’s problems and not their
causes, INPO’s president argued before PECo’s board of directors in August that, without fundamental changes at the corporate level, recent positive changes at Peach Bottom would likely not be sustained. PECo’s senior
management fought back, contending in September that, based on another recent appraisal by an independent
company, INPO was wrong. INPO contacted that independent company and learned that PECo’s senior
management had misrepresented its findings.
INPO kept the pressure, and in February 1988, PECo’s president and chief operating officer announced
his early retirement. The following month, PECo’s chairman and chief executive officer followed suit.
It took the new management team another year to correct the programmatic problems at Peach Bottom
and obtain the NRC’s permission to restart both reactors.

Process Changes
The Commonwealth of Pennsylvania formally intervened in the Peach Bottom restart proceedings and the
governor frequently decried the NRC’s lack of criteria for determining when a troubled plant can be safely
restarted. Following this extended outage, the NRC formalized its process for overseeing activities during
such outages. That process, called the Manual Chapter 0350 process for its location within the agency’s
Inspection Manual, was subsequently applied by the agency during extended outages at Donald C. Cook
(Michigan), Salem (New Jersey), and Davis-Besse (Ohio).
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Commentary
Personal experience tells us that the lessons of Peach Bottom were not shared within the nuclear industry.
Prior to joining the Union of Concerned Scientists in 1996, the author worked for many years as a consultant in the nuclear industry. In April 1988, he reported to the Hope Creek nuclear plant in New Jersey to
fill in for an engineer who had been loaned to PECo to assist with the Peach Bottom restart. Here and at
numerous plants in which the author worked in subsequent years, Peach Bottom’s problems were perceived
not as the result of ineffective leadership that INPO and the NRC were right to confront, but as the NRC’s
over-reaction to atypical but not unprecedented control room antics.
This misperception prevented operators at the Salem facility from learning to identify and fix root causes
and thus avoid repetitive failures. It prevented senior management at Millstone in Connecticut from learning
not to delude itself about warnings by INPO and the NRC. And it prevented senior management at DavisBesse from learning not to reject clear evidence of problems and resist change. It’s too late to learn the lessons
that could have prevented these extended outages, but it’s never too late to learn the lessons that can prevent
future outages.
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Details
December 1984: INPO found clear evidence of declining performance at Peach Bottom and expressed concerns about corporate support, supervision, standards, and “culture” to PECo’s chief executive officer and
chief operating officer.1
June 10, 1985: An NRC inspector observed an on-duty control room operator sitting in a chair with his eyes
closed and head tilted back, apparently asleep.2
June 21, 1985: During an enforcement conference, the operator denied being asleep and contended he was
tricking the NRC inspector into thinking he was asleep. The NRC concluded that, whether the operator was
actually asleep or not, he had demonstrated a negative attitude toward safety that was unacceptable.3
July 14, 1985: Unit 3 was shut down for its sixth refueling outage.4
September 23, 1985: A chemistry technician drowned while obtaining a water sample in the plant’s discharge
canal. Pennsylvania State Police divers recovered his body two days later.5
November 2, 1985: The 3C residual heat removal pump motor failed due to a fire in the lower motor guide
bearing reservoir. Pump impeller wear ring failure from intragranular stress corrosion cracking caused the guide
bearing failure.6
November 16, 1985: The 3A residual heat removal pump was disassembled and its impeller wear ring was
found to be cracked. The 3B and 3D residual heat removal pumps were later examined and also found to have
significant impeller wear ring damage.7
November 23, 1985: During installation of the steam separator inside the reactor vessel, four of the 48 holddown bolts broke due to intragranular stress corrosion cracking. During repairs, one of the broken bolts fell
into the annulus between the reactor pressure vessel wall and the core shroud, damaging a jet pump sensing
line and a feedwater sparger nozzle.8
January 3, 1986: INPO’s president sent a letter to PECo’s chief executive officer stating that “standards of performance at the station are unacceptably low” and provided examples of attitude and management problems.9
April 11, 1986: During a planned shutdown, an operator’s error while using the reactor core isolation cooling
system for level control resulted in an automatic reactor scram on low water level inside the reactor vessel.10
April 14, 1986: INPO’s president met privately with PECo’s chief executive officer and chief operating officer to express concern over a March 18 event at Peach Bottom caused in part by a lack of training on similar
events at other facilities.11
April 26, 1986: The reactor automatically scrammed due to an error by a technician during testing of the
500 kV line fault detection circuit.12
May 7, 1986: After a small INPO team conducted a “progress check” visit to Peach Bottom as a followup to a December 1985 report, INPO’s president conveyed the team’s concerns in writing to PECo’s chief
executive officer.13
May 20, 1986: The NRC formally notified plant owners of the significant degradation of impeller wear rings
for the residual heat removal pumps at Peach Bottom Units 2 and 3.14
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June 6, 1986: The NRC issued its SALP report for Peach Bottom, which concluded:
“During this assessment period performance problems continued to manifest themselves at Peach Bottom.
Management involvement and effectiveness toward improving operating activities have not been evident.
Indications of the lack of adequate management involvement and effectiveness include: poor dissemination
of management goals and policies; poor communication between the different departments and divisions;
and a focus on compliance rather than acknowledgement and correction of the root causes of problems.” 15
June 10, 1986: The NRC proposed a $200,000 fine on PECo for violations occurring during the March 18
restart of Unit 3. Contrary to operating procedures, a control rod was withdrawn out of order during the reactor startup, and operators compounded that violation when they bypassed a safety system and attempted to
move other control rods without first fixing the mispositioned control rod.16
June 12, 1986: The NRC’s executive director for operations wrote to PECo’s chief executive officer concerning
the Peach Bottom SALP report and asked that the CEO and senior corporate officials meet with NRC senior
management to discuss it.17
August 1, 1986: NRC senior management met with PECo senior management to discuss plans to improve
performance at Peach Bottom. Dr. Thomas Murley, NRC regional administrator, said of this meeting:
“We wanted to make sure that they understood crystally clear that we had concerns on Peach Bottom. At
that meeting, we got assurances from the chairman of the board on down that they were going to improve
the operation.” 18
August 12, 1986: PECo responded in writing to the NRC’s SALP report and committed itself to undertaking
measures to address the identified shortcomings, such as:
“Shift professional personnel will be supplemented with certified BWR engineers provided by the Nuclear
Steam System Supplier [General Electric]. These engineers will assist shift supervision during the coming
period of training and qualification of personnel directed towards meeting quota.” 19
September 2, 1986: The NRC sent PECo the report from the agency’s Diagnostic Team Inspection of Peach
Bottom (conducted by 10 NRC staffers from June 18 to July 3. The NRC concluded:
“We continue to believe that the programs at Peach Bottom are fundamentally sound and basically acceptable. However, an assessment of our inspection findings indicates that there are certain underlying factors
that inhibit improvements in the overall performance of Peach Bottom. One such factor is your dependence
on third parties to identify problems rather than implementing proactive internal methods to assess site
program effectiveness, self-identify weaknesses and implement effective long-range actions. Another factor is
an apparent attitude that identified weaknesses will somehow be resolved by corrective action plans without
aggressive followup and oversight by managers.” 20
October 20, 1986: PECo responded in writing to the NRC’s Diagnostic Team Inspection report, stating:
“We believe that the plant is being operated safely. We can understand your perception relating to our dependence on third parties to identify problems because of findings made by your inspectors as well as comments made by INPO. We do believe, however, that if it were not for the current heavy workload which
is directed towards correcting deficiencies stemming from plant staff involvement in pipe replacement and
repair, that the staff would be in a more proactive mode relating to the identification of problems.… Also,
we believe some of our perceived weaknesses in aggressively following up corrective action plans stem from
these same causes.” 21
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November 1986: The NRC’s chairman and executive director for operations met privately with PECo’s chief
executive officer regarding concerns about performance at Peach Bottom.22
November 4, 1986: The reactor automatically scrammed during startup due to an operator error in the turbine
shell warming process.23
November 12, 1986: An INPO evaluation concluded that improvement had been observed in some areas but
noted a large number of events caused by “inadequate management guidance and supervisory oversight of
plant operators.”24
March 17, 1987: The reactor automatically scrammed due to high flux caused by turbine control valve fluctuations resulting from an undetermined malfunction of the electro-hydraulic control system.25
March 21, 1987: Unable to determine the cause of the electro-hydraulic system malfunction, operators restarted the reactor with the NRC’s approval. As the reactor power level reached approximately two percent, fluctuations like those causing the March 17 scram returned.26
March 24, 1987: The NRC received information from someone working at Peach Bottom that control room
operators had been sleeping while on duty in the control room. The NRC launched a special safety inspection
of Peach Bottom including 24-hour coverage of the control room.27
March 25, 1987: While investigating the cause of the electro-hydraulic control system problems, a test engineer lifted a lead in an electronic circuit, causing all of the turbine bypass valves to open fully. The reactor had
been operating at approximately one percent power with only one turbine bypass valve partially open. The
inadvertent opening of all turbine bypass valves caused the water level inside the reactor vessel to rise to the
point where the only operating reactor feedwater pump tripped on high level. The resulting loss of feedwater
flow coupled with the inventory loss through the open turbine bypass valves caused the water level inside the
reactor to drop to the point where the reactor automatically scrammed.28
March 31, 1987: The NRC ordered PECo to shut down Unit 3 immediately and keep it shut down until the
agency was satisfied that measures had been taken to improve conditions. A special NRC inspection determined that one or more control room operators had been sleeping on the job and that plant management
either knew about it or should have known about it. Victor Stello, the NRC’s executive director for operations,
wrote in the order:
“I have determined that continued operations of the facility is an immediate threat to the public health
and safety.” 29
April 2, 1987: An editorial in the Washington Post concluded:
“It’s deeply heartening to see the Nuclear Regulatory Commission throw its large and heavy rule book at a
utility whose reactor operators, it charges, were asleep on the job—literally.… The NRC’s shutdown of the
Peach Bottom machine is reassuring.” 30
April 10, 1987: PECo’s CEO, saying his job was on the line, replaced the big reclining chairs in Peach
Bottom’s control room with less comfortable low-back chairs.31
May 11, 1987: The NRC notified all plant owners that it had ordered PECo to shut down both reactors at
Peach Bottom because licensed operators were sleeping while on duty.32
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August 7, 1987: PECo submitted its “Peach Bottom Commitment to Excellence Action Plan” to the NRC,
identifying the root causes of the problems as:
• “Poor leadership by plant management
• Failure to initiate timely licensed operator replacement training programs
• A station culture, which had its roots in fossil and pre-TMI operations, that had not adapted to changing
nuclear requirements
•	Slowness on the part of corporate management to recognize the developing severity of these problems and
take sufficient corrective action”33
August 28, 1987: INPO’s president made a presentation to the Special (Nuclear Oversight) Committee of
PECo’s board of directors, commenting:
“The fundamental approach to nuclear operational management at Philadelphia Electric Company has not
changed, and is unlikely to change noticeably in the foreseeable future. The underlying problems at Peach
Bottom will be slow to change because of the absence of fundamental changes at corporate. Changes that do
occur as a result of the Action Plan are not likely to be sustained.” 34
September 10, 1987: PECo’s chief operating officer met with INPO’s president to rebut the points made at the
August 28 board meeting. The COO stated that INPO’s concern about corporate management problems was
unfounded based on an evaluation performed by an outside consultant, Management Analysis Company.35
September 11, 1987: The president of Management Analysis Company (MAC) spoke with INPO’s president
by phone, expressing his concerns about PECo’s corporate management and the narrowly targeted corrective
actions. MAC’s president said he had communicated these concerns to PECo’s chief executive officer and chief
operating officer weeks ago.36
September 11, 1987: An unnamed senior NRC official contacted a member of the Industry Panel created by
PECo in April to convey the agency’s concern that PECo’s plan attempted to blame all of the performance
problems on the Peach Bottom operators without any acceptance of responsibility by corporate management.37
September 14, 1987: NRC staff and PECo officials briefed commissioners on the status of Peach Bottom
recovery efforts. PECo sought the agency’s approval to restart Peach Bottom Unit 2 by late October since the
root cause of the problems had been identified. NRC Chairman Lando W. Zech, Jr. disagreed, stating:
“I would submit that your corporate-management problems are just as serious. I need personally to hear
from you more than I’ve heard today.… I need results. Part of the problem, as I can see, is leadership, right
from the top down.” 38
October 8, 1987: The NRC responded to PECo’s “Commitment to Excellence” plan, concluding that the
plan failed to address “a fundamental concern regarding the past inability of Philadelphia Electric Company
(PECO) to self-identify problems, and implement timely and effective corrective actions.” 39
November 10, 1987: A federal grand jury indicted several Peach Bottom employees for allegedly distributing
illegal drugs to other employees.40
November 19, 1987: PECo submitted a license amendment request to the NRC for a reorganization of Peach
Bottom and its corporate management structure.41
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November 25, 1987: PECo submitted Revision 1 of its “Peach Bottom Commitment to Excellence Action
Plan” to the NRC.42
December 2, 1987: The Commonwealth of Pennsylvania petitioned the NRC under Title 10 of the Code
of Federal Regulations (CFR) Part 2.206 for a hearing to consider the proposed reorganization at PECo and
Peach Bottom.43
December 4, 1987: Responding to reports that improper actions by operators and others at Peach Bottom were
more widespread and serious than presented, a member of PECo’s Industry Panel called the chief operating
officer and requested that INPO be given access to the company’s internal investigation materials. The request
was denied.44
December 7, 1987: INPO’s president asked PECo’s chief operating officer for access to the company’s internal investigation materials. The request was “met with strong resistance.” INPO’s president insisted that his
organization had an inherent right to know the relevant facts in order to appraise safety performance. PECo’s
COO agreed to permit INPO’s corporate team manager to review the materials at PECo headquarters.45
December 10, 1987: INPO’s corporate team manager reviewed PECo’s internal investigation materials and
learned that the problems at Peach Bottom had been more widespread and serious than previously reported.
Some of the unreported problems included:
• Occasions when the control room was not manned as required by technical specifications
• One occasion when only one person was in the control room with both reactors at power
• Another occasion when all personnel in the control room were asleep
•	One instance where a General Electric engineer assigned to a shift with an operator was not permitted
in the control room area
•	One instance where a PECo quality assurance inspector assigned to monitor shift turnover was “kicked
out” of the control room prior to shift turnover
• Reading of non-technical material was pervasive and not confined to control room operators
• Operators displayed a hostile attitude toward management
• A radwaste shift operator slept on a table in the radwaste control room covered by a coat
•	Non-licensed operators locked themselves in their “shack” in the turbine building so they could sleep
without being observed46
December 23, 1987: The NRC issued a temporary waiver of compliance authorizing PECo to implement its
corporate and station reorganization immediately without formal approval by NRC commissioners.47
December 23, 1987: The NRC issued a proposed finding of “no significant hazard” regarding the proposed
management changes at PECo and Peach Bottom and gave the interested parties until January 22, 1988, to
file for intervention.48
January 11, 1988: INPO’s president wrote to the chairman of the Special (Nuclear Oversight) Committee of
PECo’s board of directors:
“It is ironic to note that the company’s current dilemma stems directly from an effort to improve professionalism in the control room by measures outside the line organization. Specifically, the six General Electric
engineers that were hired under contract in late 1986 were assigned to each shift by PECo management to
assist in upgrading operator professionalism. The operators strongly resented these ‘outsiders,’ and their resentment probably exacerbated their unprofessional behavior. (Ultimately the GE engineers ‘blew the whistle’ by
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reporting operator conduct to the NRC, after attempts to improve the situation by informing PECo management were unsuccessful.)” 49
January 15, 1988: The NRC denied the Commonwealth of Pennsylvania’s December 2, 1987, petition, stating that the petition was untimely. The NRC urged the Commonwealth to submit a petition pursuant to 10
CFR 2.206.50
January 22, 1988: The Commonwealth of Pennsylvania responded to the NRC’s denial of its petition by
pointing out that it was not contesting the NRC’s shutdown order but rather its finding of “no significant
hazards” for the PECo and Peach Bottom reorganization. The Commonwealth based its contention on
provisions in the technical specifications for management structure and responsibilities at Pennsylvania’s
Susquehanna and Three Mile Island facilities that were absent in Peach Bottom’s specifications.51
January 29, 1988: PECo forwarded an extremely critical report by INPO to the NRC. The INPO report
blamed corporate management for the depth and breadth of problems at Peach Bottom and concluded that
nothing had really changed at Peach Bottom since the NRC-ordered shutdowns.52
February 1, 1988: At a special meeting, PECO’s board of directors accepted the early retirement of President
and Chief Operating Officer John H. Austin, Jr.53
March 7, 1988: PECo Chairman and Chief Executive Officer J. Lee Everett announced his early retirement
and the company hired Joseph F. Paquette, Jr. to replace him. PECo also hired Corbin A. McNeill, Jr. to be its
executive vice president for nuclear operations.54
May 26, 1988: Maryland Governor William Donald Shaefer provided written comments to the NRC’s
regional administrator, stating, “I have repeatedly asked the NRC to establish restart criteria against which to
judge PECO’s efforts,” and then asked once more for these criteria.55
June 16, 1988: The Commonwealth of Pennsylvania’s General Counsel Morey M. Myers provided written
comments on the Peach Bottom restart plan to the NRC’s regional administrator, noting, “[t]he Plan is lacking because of its failure to reduce its proposals to specific verifiable commitments and to specify an adequate
system for tracking those commitments.” 56
June 22, 1988: The NRC approved an amendment to the Peach Bottom operating license for the site and
corporate reorganization requested on November 19, 1987.57
July 1988: Public Service Electric & Gas (which owned 42.49 percent of Peach Bottom), Atlantic Electric
(which owned 7.51 percent), and Delmarva Power & Light (which owned 7.51 percent) filed a lawsuit
against PECo for unspecified damages allegedly arising from management negligence resulting in the extended
outages of the Peach Bottom reactors.58
August 9, 1988: The NRC proposed a record $1.25 million fine against PECo and sanctions against all 36
licensed operators at Peach Bottom for violations such as reading non-technical materials, being inattentive
to instrumentation, being observed sleeping while on duty, and inattentive behavior while on duty. In three
cases, the NRC waived fines but warned that recurrence could lead to revocation of the operators’ licenses. In
the 33 other cases, the NRC proposed fines ranging from $500 to $1,000.59
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September 13, 1988: A member of the Pennsylvania Public Utility Commission wrote to NRC Chairman
Zech protesting secret meetings between the NRC and PECo regarding the restart of Peach Bottom. The
commissioner had previously written letters dated August 16 to the NRC chairman and PECo’s chairman
seeking full disclosure of all meetings and phone conversations about Peach Bottom, and received a reply
dated September 2 from PECo Chairman Paquette (but nothing from the NRC). The commissioner
now wrote:
“According to Mr. Paquette’s response to my letter, secret discussions were held among PECO executives and
NRC officials apparently regarding whether Peach Bottom operators should be fired or wrist slapped with
fines.… Had the reactor operators been fired, restart would have been delayed, costing PECO more millions. Shortly after one round of secret talks, the NRC agreed to only fine these operators—operators who
had either fallen asleep on duty, left the plant controls unmanned, or otherwise risked another Three
Mile Island.”
“I favor the public’s right to know. You apparently favor a ‘behind closed doors’ approach with the elite
‘admirals club’ making safety decisions for the average citizen who is kept in the dark about what is happening. Clearly we disagree. It is time our disagreement became public even if your process stays secret.” 60
October 5, 1988: NRC staff and PECo officials briefed the NRC’s commissioners on the Peach Bottom
restart activities.61
November 1988: PECo’s executive vice president for nuclear operations, upon hearing during a staff meeting
about a problem that would further delay restart, hurled a chair across the room, breaking one of its legs.62
February 8, 1989: PECo Chairman Paquette estimated the two-year-plus outage had cost the company
$250 million ($400 million in 2006 dollars63). During that period, approximately 13,000 maintenance tasks
involving 178 physical modifications to the plant occurred.64
March 22, 1989: The NRC approved an amendment to Peach Bottom’s operating license that imposed working-hour limits on control room operators. Insufficient staffing had been cited as a contributing factor to the
events leading up to the March 31, 1987, shutdown order, and the working-hour limits provided protection against insufficient staffing. PECo had originally requested the amendment by a written request dated
February 11, 1982, which was then revised on an approximately annual basis: August 24, 1983; November 1,
1985; September 30, 1986; September 8, 1987; and September 7, 1988.65
April 14, 1989: NRC commissioners voted 3-0 to life the Peach Bottom shutdown order.66
December 11, 1989: Unit 3 was connected to the electrical grid, ending the extended outage.67
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